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ESTIMATE RUN 09/06/2011

ESTIMATE SUMMARY 13:36:27

CONTID: C18603         ESTIMATE NO: 0001 PROG 2005

PCN: 18603-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 CAMERON PASS SLIDE PHASE PERCENT TIME:

PROJECT NO: C0141-022                     

SH 14 CAMERON PASS SLIDE PHASE

NAME OF ROAD: 014B

PROJECT COUNTIES: JACKSON

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/20/2011 DATE TIME STARTED 08/03/2011

3500 DUCKELS COURT DATE LET 07/20/2011 DATE WORK BEGAN

 DATE AWARDED 07/20/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/03/2011 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 08/03/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,470,625.25 PARTICIPATING $ $ 3,000.00

AWARD PROJECT AMT: 1,933,918.75 NON-PARTICIPATING 127,525.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,722.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5.28%

2,340,099.75

130,525.50

130,525.50

127,803.13

$

$

$

$

3,000.00

127,525.50

130,525.50

0.00

130,525.50

-2,722.37

0.00

127,803.13

0.00

AMOUNT DUE 127,803.13 127,803.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,803.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 6/1/2012 ??:??:??

ORIG TIME ALLOW: 6/1/2012 ??:??:??
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 0.000.000

0.00

0010 Removal of Tree 0.000

0.000

202-00010  
 

20.000

EACH

100.00000 0.000.000

0.00

0015 Removal of Delineator 0.000

4.000

202-00090  
 

4.000

EACH

20.00000 80.004.000

80.00

0020 Removal of Asphalt Mat 0.000

190.000

202-00220  
 

690.000

SY  

5.00000 950.00190.000

950.00

0025 *Removal of Pavement Marking 0.000

162.000

202-00250  
 

800.000

SF  

5.00000 810.00162.000

810.00

0030 *Removal of Guardrail Type 3 0.000

358.000

202-01130  
 

358.000

LF  

3.25000 1,163.50358.000

1,163.50

0035 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

12,350.000

CY  

12.00000 0.000.000

0.00

0040 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

1,670.000

CY  

6.00000 0.000.000

0.00

0045 Muck Excavation 0.000

0.000

203-00100  
 

10.000

CY  

12.00000 0.000.000

0.00

0050 Expanded Polystyrene Fill 0.000

0.000

203-00840  
 

8,000.000

CY  

60.00000 0.000.000

0.00

0055 Blading 0.000

0.000

203-01500  
 

24.000

HOUR

120.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

24.000

HOUR

120.00000 0.000.000

0.00

0065 Filter Material (Class B) 0.000

0.000

206-00520  
 

1,745.000

CY  

45.00000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

171.000

CY  

15.00000 0.000.000

0.00

0075 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

20.00000 0.000.000

0.00

0080 Silt Fence 0.000

0.000

208-00020  
 

800.000

LF  

4.00000 0.000.000

0.00

0085 Check Dam 0.000

7.000

208-00040  
 

10.000

EACH

300.00000 2,100.007.000

2,100.00

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0095 Storm Drain Inlet Protection 0.000

1.000

208-00050  
 

3.000

EACH

150.00000 150.001.000

150.00

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

40.00000 0.000.000

0.00

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

100.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 0.000

1.000

208-00205  
 

100.000

HOUR

100.00000 100.001.000

100.00

0120 Water Control 0.000

0.000

208-00400  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

280.00000 0.000.000

0.00

0130 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

250.000

LF  

10.00000 0.000.000

0.00

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

1,500.00000 0.000.000

0.00

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

5,000.00000 0.000.000

0.00

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

5,000.00000 0.000.000

0.00

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

64.400

LB  

5.00000 0.000.000

0.00

0155 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

465.000

CY  

35.00000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

492.600

CY  

40.00000 0.000.000

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

23.200

TON 

247.50000 0.000.000

0.00



CONTID: C18603         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SG) (50) (PG 64-22) 0.000

0.000

403-32641  
 

178.800

TON 

220.00000 0.000.000

0.00

0175 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

81.300

TON 

357.50000 0.000.000

0.00

0180 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

5,085.000

SY  

1.50000 0.000.000

0.00

0185 *Ground Nailed Wall 0.000

0.000

504-06100  
 

5,330.000

SF  

40.00000 0.000.000

0.00

0190 Riprap (18 Inch) 0.000

0.000

506-00218  
 

25.000

CY  

110.00000 0.000.000

0.00

0195 Concrete Class D 0.000

0.000

601-03000  
 

420.000

CY  

335.00000 0.000.000

0.00

0200 Reinforcing Steel 0.000

0.000

602-00000  
 

16,450.000

LB  

0.95000 0.000.000

0.00

0205 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

800.000

LB  

1.20000 0.000.000

0.00

0210 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

212.000

LF  

140.00000 0.000.000

0.00

0215 *2 Inch Plastic Pipe 0.000

0.000

603-50002  
 

1,500.000

LF  

28.00000 0.000.000

0.00

0220 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

1,280.000

LF  

9.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

300.000

LF  

20.00000 0.000.000

0.00

0230 Fence (Temporary) 0.000

0.000

607-11580  
 

465.000

LF  

2.00000 0.000.000

0.00

0235 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

4.000

EACH

30.00000 0.000.000

0.00

0240 Portable Power Generator 0.000

1.000

613-50060  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0245 Rumble Strip 0.000

0.000

614-80385  
 

96.000

LF  

55.00000 0.000.000

0.00

0250 *Detour Pavement 0.000

516.000

621-00450  
 

533.000

SY  

55.00000 28,380.00516.000

28,380.00

0255 Construction Surveying 0.000

0.250

625-00000  
 

1.000

L S 

3,000.00000 750.000.250

750.00

0260 *Mobilization 0.000

0.117

626-00000  
 

1.000

L S 

340,000.00000 39,780.000.117

39,780.00

0265 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

5,000.00000 1,250.000.250

1,250.00

0270 *Pavement Marking Paint 0.000

5.000

627-00001  
 

5.000

GAL 

325.00000 1,625.005.000

1,625.00

0275 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

5.000

GAL 

325.00000 0.000.000

0.00
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Flagging 0.000

186.750

630-00000  
 

1,800.000

HOUR

22.00000 4,108.50186.750

4,108.50

0285 Traffic Control Inspection 0.000

5.000

630-00007  
 

24.000

DAY 

225.00000 1,125.005.000

1,125.00

0290 Traffic Control Management 0.000

11.000

630-00012  
 

60.000

DAY 

800.00000 8,800.0011.000

8,800.00

0295 Flashing Beacon (Solar) 0.000

3.000

630-80002  
 

6.000

EACH

600.00000 1,800.003.000

1,800.00

0300 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

2.000

EACH

70.00000 70.001.000

70.00

0305 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

6.000

EACH

80.00000 160.002.000

160.00

0310 Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

18.000

EACH

80.00000 720.009.000

720.00

0315 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00

0320 *Drum Channelizing Device 0.000

8.500

630-80360  
 

25.000

EACH

50.00000 425.008.500

425.00

0325 Concrete Barrier (Temporary) 0.000

531.000

630-80370  
 

1,062.000

LF  

36.00000 19,116.00531.000

19,116.00

0330 *Traffic Cone 0.000

17.500

630-80380  
 

35.000

EACH

15.00000 262.5017.500

262.50
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PCN: 18603-BID    ESTIMATE RUN 09/06/2011

PROJECT: C0141-022                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

2.000

EACH

2,800.00000 2,800.001.000

2,800.00

0340 *Traffic Signal (Temporary) 0.000

1.000

630-86800  
 

1.000

L S 

5,000.00000 5,000.001.000

5,000.00

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 127,525.50127,525.502,457,625.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Field Office (Class 1) 0.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0370 Sanitary Facility 0.000

2.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

CAT 3,000.003,000.0013,000.00CURRENT AMT0400 $ $ $

$ 130,525.50130,525.50$2,470,625.25$CURRENT AMTPROJECT TOTAL


